

- 30 % amount is pending to be given to M/s Aqua Engineers which amounts to 5,85,000
 - 10% mobilization advance not released
 - 10% after commissioning
 - 10% as security deposit
- Commissioning is the remaining work from contractor
- **Maintenance work will need to be done.**
-